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Department of Transportation Page 1

07/20/03

CAS278 
Statement of Ongoing Contracts

As of  

07/30/03

01District

01-DN-101-9.4/9.7

01-DN-101-21.7/23.6

01-DN-101-27.5/27.9

Location

Fed Aid

HA42

HB1

HE11

Program Code
IN DEL NORTE COUNTY
NEAR KLAMATH
FROM HIGH PRAIRIE
CREEK BRIDGE TO
  0.1 KM SOUTH OF
REDWOOD DRIVE ROAD

IN DEL NORTE COUNTY
NEAR CRESCENT
CITY FROM 2.3 KM
NORTH OF MILL
   CREEK ACCESS ROAD
TO 0.4 KM SOUTH
  OF HUMBOLDT ROAD

IN DEL NORTE COUNTY
NEAR CRESCENT
CITY FROM 0.4 KM
NORTH OF BURTCHELL
   ROAD TO 0.4 KM
NORTH OF WASHINGTON
     BOULEVARD
OVERCROSSING

Description and

RAISE GRADE AND
IMPROVE DRAINAGE

ASPHALT CONCRETE
SURFACING

WIDEN EXISTING
INTERCHANGE

Type Of Work

TIDEWATER
CONTRACTORS INC

TIDEWATER
CONTRACTORS INC

MERCER FRASER
COMPANY

Contractor

BROOKINGS OR
97415

BROOKINGS OR
97415

EUREKA CA
955021006

(541)469-5341

(541)469-5341

(707)443-6371

WRIGHT, GEOFFREY

WRIGHT, GEOFFREY

BROWN, KARL

Resident
Engineer

(707)464-4618

(707)464-4618

(707)465-3246

 $528,688

 $370,567

 $1,814,384

Bid Amt + CCOs

 $0

 $0

 $1,254,862

Comp To  date

 $0

 $0

 $0

Work This Month
02/18/03

05/30/03

08/30/02

Awarded

03/05/03

06/09/03

09/11/02

Approved

06/13/03

08/26/03

12/02/03

Est Comp
0

0

81

%Time

0

0

70

% Work 

 

SUSPENDED

 

Message

01-357704

01-345714

01-317604

Contract Num

  

ACST-Q101-(037)

ACNH-Q101-(022)

  

PH-Q101-(037)

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 1956

P O BOX 1956

P O BOX 1006

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA
 95531

CRESCENT CITY, CA
 95531

CRESCENT CITY, CA
 95531

SWPPP



State of California
Department of Transportation Page 2

07/20/03

CAS278 
Statement of Ongoing Contracts

As of  

07/30/03

01District

01-DN-199-12.8/0

01-HUM-36-22.4/22.6

01-HUM-101-
22.4/28.5

Location

Fed Aid

HB4N

HA23

HB1

Program Code
IN DEL NORTE COUNTY
NEAR GASQUET AT
0.3 KM SOUTH OF
GASQUET FLAT ROAD

IN HUMBOLDT COUNTY
NEAR BRIDGEVILLE
 FROM 1.9 KM TO 2.3
KM WEST OF
 VAN DUZEN RIVER
BRIDGE

IN HUMBOLDT COUNTY
NEAR MYERS FLAT
 FROM FRENCH ROAD
UNDERCROSSING TO
   0.8 KM NORTH OF
MYERS FLAT
    SEPARATION

Description and

UPGRADE EXISTING BOX
CULVERT

RECONSTRUCT EXISTING
ROADWAY

INSTALL RUMBLE STRIP

Type Of Work

TIDEWATER
CONTRACTORS INC

STEVE MANNING
CONSTRUCTION INC

CENTRAL STRIPING
SERVICE INC

Contractor

BROOKINGS OR
97415

REDDING CA 96049

RANCHO CORDOVA CA
95742

(541)469-5341

(530)244-3441

(916)635-5175

MCGEE, JIM

CHURCH, KEVIN

CHURCH, KEVIN

Resident
Engineer

(707)441-3948

(707)923-4591

(707)923-4591

 $462,798

 $670,371

 $135,215

Bid Amt + CCOs

 $222,610

 $163,858

 $23,095

Comp To  date

 $0

 $0

 $0

Work This Month
03/07/02

04/16/03

05/02/03

Awarded

03/20/02

04/25/03

05/14/03

Approved

08/26/03

09/30/03

06/25/03

Est Comp
54

17

85

%Time

48

24

17

% Work 

SUSPENDED

 

 

Message

01-384704

01-421704

01-441504

Contract Num

  

ACST-P036-(076)

ACST-Q101-(034)

  

P-P036-(076)

PH-Q101-(034)

  

  

  

-Dates-

 

SWPPP

SWPPP

P O BOX 1956

P O BOX 491660

3489 LUYUNG
DRIVE

5601 S. BROADWAY

1500REDWOOD DRIVE

1500 REDWOOD
DRIVE

EUREKA, CA  95503

GARBERVILLE, CA
95542

GARBERVILLE, CA
95542

SWPPP
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07/20/03

CAS278 
Statement of Ongoing Contracts

As of  

07/30/03

01District

01-HUM-101-40.7/0

01-HUM-101-
63.1/64.5

01-HUM-101-
74.6/77.4

Location

Fed Aid

HA42

HB1

HA22

Program Code
IN HUMBOLDT COUNTY
NEAR REDCREST AT
 1.6 KM NORTH OF
REDCREST
    UNDERCROSSING

IN HUMBOLDT COUNTY
FROM FINCH CREEK
 UNDERCROSSING TO
ROUTE 101 AND 211
   SEPARATION

IN HUMBOLDT COUNTY
NEAR EUREKA
 FROM 0.7 KM SOUTH OF
HERRICK AVENUE
OVERCROSSING TO
HILFIKER LANE FROM
    MCCULLENS AVENUE
TO WABASH AVENUE

Description and

CULVERT REHABILITATION

ASPHALT CONCRETE AND
RUMBLE STRIP

OPEN GRADED ASPHALT
CONCRETE

Type Of Work

JURIN
CONSTRUCTION INC

MERCER FRASER
COMPANY

GRANITE
CONSTRUCTION
COMPANY

Contractor

WILLOW CREEK CA
95573

EUREKA CA
955021006

WATSONVILLE CA
950775085

(530)629-4534

(707)443-6371

(831)724-1011

CHURCH, KEVIN

WEIERMANN, KURT

WEIERMANN, KURT

Resident
Engineer

(707)923-4591

(707)768-9206

(707)768-9206

 $561,863

 $299,670

 $610,323

Bid Amt + CCOs

 $24,290

 $209,889

 $0

Comp To  date

 $0

 $0

 $0

Work This Month
05/21/03

05/12/03

10/01/02

Awarded

06/03/03

05/28/03

10/15/02

Approved

10/01/03

07/31/03

11/25/02

Est Comp
20

53

0

%Time

4

70

0

% Work 

 

 

SUSPENDED

Message

01-404814

01-441104

01-402334

Contract Num

  

ACST-Q101-(038)

  

  

PH-Q101-(038)

  

  

  

  

-Dates-

SWPPP

SWPPP

 

P O BOX 1434

P O BOX 1006

P O BOX 50085

1500 REDWOOD
DRIVE

3575 HIGHWAY 36

3575 JOHNSON
ROAD, SUITE 1

GARBERVILLE, CA
95542

HYDESVILLE, CA
95520

HYDESVILLE, CA
95547

SWPPP
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07/20/03

CAS278 
Statement of Ongoing Contracts

As of  

07/30/03

01District

01-HUM-101-75.7/76

01-HUM-101-
79.7/87.8

01-HUM-101-
80.2/81.1

Location

Fed Aid

HB4N

HM2

HB1

Program Code
IN HUMBOLDT COUNTY IN
EUREKA FROM
ST BERNARDS AND OCEAN
VIEW CEMETERY
ENTRANCE TO MC
CULLENS AVENUE

IN HUMBOLDT COUNTY IN
AND NEAR
EUREKA FROM 0.2 KM
SOUTH OF EUREKA
 SLOUGH BRIDGE TO
ARCATA OVERHEAD

IN HUMBOLDT COUNTY IN
EUREKA FROM
0.1 KM SOUTH OF COLE
AVENUE TO
0.4 KM NORTH OF
AIRPORT ROAD

Description and

WIDENING EXISTING
HIGHWAY

PLACE WEED CONTROL MAT

EXTEND LANES AND CLOSE
MEDIAN

Type Of Work

JOHN N. PETERSEN

SUPERIOR TRAFFIC
SERVICES

MERCER FRASER
COMPANY

Contractor

EUREKA CA 95502

COTTONWOOD CA
96022

EUREKA CA
955021006

 

(530)347-5701

(707)443-6371

MCGEE, JAMES K.

WEIERMANN, KURT

WEIERMANN, KURT

Resident
Engineer

(707)441-3948

(707)445-6640

(707)445-6640

 $3,281,976

 $74,900

 $593,324

Bid Amt + CCOs

 $3,129,890

 $73,890

 $328,797

Comp To  date

 $0

 $0

 $0

Work This Month
07/25/00

05/19/03

03/28/03

Awarded

08/07/00

06/03/03

04/10/03

Approved

10/10/03

08/11/03

08/12/03

Est Comp
0

47

71

%Time

0

99

55

% Work 

PLANT EST
SATIS

 

 

Message

01-294704

01-442904

01-423204

Contract Num

STP-P101-(948)

  

ACST-Q101-(025)

  

  

PH-Q101-(025)

  

  

  

-Dates-

 

SWPPP

SWPPP

PO BOX 3549

2988 MAJESTIC
OAK CIRCLE

P O BOX 1006

5601 SOUTH
BROADWAY

5601 S BROADWAY

5601 SOUTH
BROADWAY

EUREKA, CA  95503

EUREKA, CA  95503

EUREKA, CA  95503

SWPPP
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07/20/03

CAS278 
Statement of Ongoing Contracts

As of  

07/30/03

01District

01-HUM-255-.2/1.9

01-HUM-255-8.4/0

01-HUM-283-.1/.4

Location

Fed Aid

HA4S2

HB1

HA21

Program Code
IN HUMBONDT COUNTY IN
AND NEAR
EUREKA FROM 0.2 KM
SOUTH OF EUREKA
 CHANNEL BRIDGE TO
0.2 KM NORTH OF
  SAMOA CHANNEL
BRIDGE

IN HUMBOLDT COUNTY IN
ARCATA AT
0.7 KM SOUTH OF ROUTE
255 AND 101
SEPARTION

IN HUMBOLDT COUNTY IN
AND NEAR RIO
DELL AT EEL RIVER
BRIDGE OVERHEAD

Description and

SEISMIC RETROFIT -
PHASE 2

MODIFY INTERSECTION

REHABILITATE EXISTING
BRIDGE

Type Of Work

AMERICAN CIVIL
CONSTRUCTORS
WEST COAST INC

RICHARD A HEAPS
            
ELECTRICAL
CONTRACTOR INC

F D THOMAS INC

Contractor

BENICIA CA 94510

SACRAMENTO CA
95829

MEDFORD OR 97501

(707)746-8028

(916)386-8857

(541)664-3010

ZALAC, BARRY

PEPPER, KRISTINE

ALLEN, RUSS

Resident
Engineer

(707)445-6321

(707)825-4890

(707)768-3212

 $22,727,878

 $311,856

 $4,613,807

Bid Amt + CCOs

 $447,409

 $304,940

 $3,911,858

Comp To  date

 $0

 $0

 $0

Work This Month
02/06/03

05/21/02

08/23/01

Awarded

02/11/03

05/29/02

09/06/01

Approved

02/28/06

07/21/03

08/01/03

Est Comp
14

98

97

%Time

2

95

86

% Work 

 

 

 

Message

01-296704

01-412604

01-310404

Contract Num

  

STPH-P255-(006)

STP-S283-(001)

  

G-P255-(006)

ACBH-S283-(001)

  

  

  

-Dates-

SWPPP

 

 

3701 MALLARD
DRIVE

8909 FLORIN ROAD

P O BOX 4663

5601 SOUTH
BROADWAY

5065 BOYD ROAD

EUREKA, CA  95503

ARCATA, CA  95521

SWPPP
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07/20/03

CAS278 
Statement of Ongoing Contracts

As of  

07/30/03

01District

01-HUM-299-1.5/1.6

01-HUM-299-20.7/21

01-HUM-299-
21.1/28.1

Location

Fed Aid

HA21

HA42

HB1

Program Code
IN HUMBOLDT COUNTY
NEAR ARCATA FROM
 0.7 KM EAST OF MAD
RIVER BRIDGE

IN HUMBOLDT COUNTY
ABOUT 25 KM EAST
 OF BLUE LAKE FROM
2.4 KM TO 2.1 KM
  WEST OF REDWOOD
CREEK BRIDGE

IN HUMBOLDT COUNTY ON
ROUTES 101
AND 299 AT VARIOUS
LOCATIONS

Description and

RESURFACE ASPHALT
CONCRETE

REPAIR SLOPE

REPLACE ASPHALT
CONCRETE DIKE

Type Of Work

J F SHEA CO INC

JURIN
CONSTRUCTION INC

MERCER FRASER
COMPANY

Contractor

REDDING CA
960494519

WILLOW CREEK CA
95573

EUREKA CA
955021006

(530)246-4292

(530)629-4534

(707)443-6371

WRIGHT, GEOFFREY

LEO, GENE

CHURCH, KEVIN

Resident
Engineer

(707)464-4618

(707)825-4892

(707)923-4591

 $2,544,649

 $378,323

 $517,559

Bid Amt + CCOs

 $1,384,056

 $133,395

 $0

Comp To  date

 $0

 $0

 $0

Work This Month
07/16/02

05/30/03

06/18/03

Awarded

07/25/02

06/12/03

07/07/03

Approved

08/30/03

09/11/03

09/02/03

Est Comp
80

26

0

%Time

54

35

0

% Work 

 

 

 

Message

01-293204

01-423904

01-430004

Contract Num

ACBH-P299-(132)

  

ACST-X023-(028)

NH-P299-(132)

  

PH-X023-(028)

  

  

  

-Dates-

 

SWPPP

SWPPP

P O BOX 494519

P O BOX 1434

P O BOX 1006

700 PARK PLACE

5065 BOYD STREET,
SUITE B

1500 REDWOOD
DRIVE

CRESENT CITY, CA

ARCATA, CA  95521

GARVERVILLE, CA
95542

SWPPP
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07/20/03

CAS278 
Statement of Ongoing Contracts

As of  

07/30/03

01District

01-HUM-299-29.1/0

01-HUM-299-
33.1/35.7

Location

Fed Aid

HA12

HA21

Program Code
IN HUMBOLDT COUNTY
NEAR WILLOW
 CREEK AT THE
INTERSECTION OF ROUTE
       299 AND TITLOW
HILL ROAD

IN HUMBOLDT COUNTY
NEAR WILLOW
 CREEK AT VARIOUS
LOCATIONS
   FROM 0.1 KM WEST
OF EAST FORK
   WILLOW CREEK
BRIDGE #4-015 TO 0.2
KM EAST OF WILLOW
CREEK BR # 4-163

Description and

CONSTRUCT SAND HOUSE

UPGRADE BRIDGE RAIL
AND WIDEN

Type Of Work

BARBER
CONSTRUCTION INC

MERCER FRASER
COMPANY

Contractor

BLUE LAKE CA
95525

EUREKA CA
955021006

(707)668-5688

(707)443-6371

PETERSON, DALE

LEO, GENE

Resident
Engineer

(707)825-0765

(707)825-4892

 $588,718

 $4,070,638

Bid Amt + CCOs

 $10,862

 $568,041

Comp To  date

 $0

 $0

Work This Month
06/10/03

03/07/03

Awarded

06/25/03

03/20/03

Approved

09/27/04

08/26/04

Est Comp
15

13

%Time

2

14

% Work 

 

 

Message

01-381804

01-310504

Contract Num

  

ACNH-P299-(131)

  

ACBH-P299-(131)

  

NH-P299-(131)

-Dates-

SWPPP

SWPPP

2115 CHEZEM ROAD

P O BOX 1006

6100 N HWY 101

5065 BOYD STREET,
STE B

EUREKA, CA  95501

ARCATA, CA  95521

SWPPP
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07/20/03

CAS278 
Statement of Ongoing Contracts

As of  

07/30/03

01District

01-HUM-299-
33.9/34.5

01-HUM-5708-/0

01-LAK-29-6.3/6.6

Location

Fed Aid

HB1

HA12

HB1

Program Code
IN HUMBOLDT COUNTY
NEAR WILLOW
 CREEK FROM 1.2 KM
EAST OF EAST FORK
  WILLOW CREEK BRIDGE
TO 0.1 KM WEST
OF WILLOW CREEK
BRIDGE

IN HUMBOLDT COUNTY
NEAR EUREKA AT
 THE BRACUT
MAINTENANCE STATION

IN LAKE COUNTY NEAR
MIDDLETOWN
FROM ST HELENA CREEK
BRIDGE TO
0.6 KM NORTH OF ST
HELENA CREEK
 BRIDGE

Description and

SHOULDER WIDENING AND
IMPROVE SIGHT

REHABILITATE BUILDINGS

CHANNELIZATION AND
REALIGNMENT

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

MAYAN
CONSTRUCTION

ARGONAUT
CONSTRUCTORS

Contractor

WATSONVILLE CA
950775085

ARCATA CA 95521

SANTA ROSA CA
95402

(831)724-1011

(707)822-6900

(707)542-4862

LEO, GENE

PETERSON, DALE

KRAFT, DAN

Resident
Engineer

(707)825-4892

(707)825-6625

(530)458-3080

 $459,632

 $4,582,726

 $372,827

Bid Amt + CCOs

 $158,507

 $1,440,970

 $0

Comp To  date

 $0

 $0

 $0

Work This Month
06/11/03

07/24/02

05/28/03

Awarded

06/19/03

08/08/02

06/09/03

Approved

09/22/03

01/12/04

11/17/03

Est Comp
27

40

0

%Time

34

32

0

% Work 

 

 

 

Message

01-425404

01-330304

01-408604

Contract Num

ACST-P299-(137)

  

ACST-P029-(090)

PH-P299-(137)

  

PH-P029-(090)

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 50085

5600 WEST END
ROAD STE F

P O BOX 639

5065 BOYD STREET,
SUITE B

1275 SPRING
STREET

15513 40TH AVE

ARCATA, CA  95521

ARCATA, CA  95521

CLEARLAKE, CA
95422

SWPPP
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07/20/03

CAS278 
Statement of Ongoing Contracts

As of  

07/30/03

01District

01-LAK-29-11.7/12.1

01-MEN-1-3.8/3.9

01-MEN-1-60.0/60.7

Location

Fed Aid

HB1

HA42

HA4S2 HA21

Program Code
IN LAKE COUNTY NEAR
MIDDLETOWN FROM
0.3 KM SOUTH TO 0.3
KM NORTH OF
SPRUCE GROVE ROAD

IN MENDOCINO COUNTY
NEAR ANCHOR BAY
AT 2.1 KM SOUTH OF
FISH ROCK ROAD

IN MENDOCINO COUNTY
IN FORT BRAGG
FROM 0.4 KM SOUTH TO
0.7 KM NORTH
OF NOYO RIVER BRIDGE

Description and

LEFT TURN
CHANNELIZATION AND
LIGHT

CONSTRUCT VIADUCT

SIESMIC RETROFIT

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

GRANITE
CONSTRUCTION
COMPANY

M C M
CONSTRUCTION INC

Contractor

WATSONVILLE CA
950775085

WATSONVILLE CA
950775085

NORTH HIGHLANDS
CA 95660

(831)724-1011

(831)724-1011

(916)334-1221

KRAFT, DAN

SCHULTZ, KELLEY

PRESTON, GUY

Resident
Engineer

(530)485-3080

(707)459-6234

(707)961-5403

 $618,280

 $1,166,164

 $31,782,776

Bid Amt + CCOs

 $100,186

 $766,245

 $16,096,594

Comp To  date

 $0

 $0

 $0

Work This Month
04/09/03

12/23/02

03/25/02

Awarded

04/25/03

01/03/03

03/28/02

Approved

01/05/04

11/19/03

03/06/06

Est Comp
15

53

39

%Time

16

66

51

% Work 

 

 

 

Message

01-411904

01-291704

01-378014

Contract Num

ACST-P027-(091)

ACST-P001-(496)

STP-P001-(476)

PH-P027-(091)

P-P001-(496)

ACBR-P001-(476)

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 50085

P O BOX 50085

P O BOX 620

1401 WILL S.
GREEN AVE

21340 BACHTEL RD

510 S. MAIN
STREET

COLUSA, CA  95932

WILLITS, CA
95490

FORT BRAGG, CA
95437

SWPPP
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07/20/03

CAS278 
Statement of Ongoing Contracts

As of  

07/30/03

01District

01-MEN-1-74.8/82.9

01-MEN-101-5.7/9.2

01-MEN-101-23.9/31

Location

Fed Aid

HM1

HE14

HA22

Program Code
IN MENDOCINO COUNTY
NEAR WESTPORT
FROM 0.1 KM SOUTH OF
BLUE SLIDE
GULCH BRIDGE TO JUAN
CREEK BRIDGE

IN MENDOCINO COUNTY
NEAR HOPLAND
FROM 0.2 KM SOUTH OF
PIETA CREEK
BRIDGE TO RUSSIAN
RIVER BRIDGE

IN MENDOCINO COUNTY
IN AND NEAR
UKIAH AT VARIOUS
LOCATIONS

Description and

OPEN GRADED ASPHALT
CONCRETE

CONSTRUCT 4 LANE
EXPRESSWAY

ROADWAY REHABILITATION

Type Of Work

MENDOCINO
CONSTRUCTION
  SERVICES INC

PARNUM PAVING INC

KIEWIT PACIFIC CO

Contractor

WILLITS CA 95490

UKIAH CA 95482

VANCOUVER WA
98668

(707)459-2377

(707)467-4100

(360)693-1478

PRESTON, GUY

ACTON, STEVE

JOHNSON, GORDON

Resident
Engineer

(707)961-5403

(707)744-2092

(707)485-5913

 $872,687

 $18,117,757

 $8,332,270

Bid Amt + CCOs

 $14,402

 $15,528,444

 $2,292,435

Comp To  date

 $0

 $0

 $0

Work This Month
05/19/03

07/17/01

10/02/02

Awarded

06/03/03

07/26/01

10/11/02

Approved

09/11/03

08/27/03

12/10/03

Est Comp
8

89

24

%Time

2

85

28

% Work 

 

 

 

Message

01-411214

01-301704

01-298304

Contract Num

  

ACNH-P101-(969)

ACNH-X045-(019)

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 1517

1324 SOUTH STATE
STREET

P O BOX 1769

510 S. MAIN
STREET

13500 S. HWY. 101

20 WEST SCHOOL
WAY

FORT BRAGG, CA
95437

HOPLAND, CA
95449

REDWOOD VALLEY,
CA  95470

SWPPP
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07/20/03

CAS278 
Statement of Ongoing Contracts

As of  

07/30/03

01District

01-MEN-101-
45.9/46.2

01-MEN-101-
84.7/87.5

01-MEN-128-39.9/0

Location

Fed Aid

HB1

HM1

HA42

Program Code
IN MENDOCINO COUNTY
IN WILLITS FROM
0.05 KM SOUTH OF
BAECHTEL CREEK
   BRIDGE TO 0.1 KM
NORTH MADRONE
   STREET

IN MENDOCINO COUNTY
NEAR LEGGETT AT
VARIOUS LOCATIONS

IN MENDOCINO COUNTY
NEAR YORKVILLE
AT 1.8 KM EAST OF
BEEBE CREEK
  BRIDGE

Description and

INSTALL SIGNAL SYSTEM

OPEN GRADED ASPHALT
CONCRETE

REPAIR CULVERT

Type Of Work

ARGONAUT
CONSTRUCTORS

MERCER FRASER
COMPANY

FIGAS
CONSTRUCTION

Contractor

SANTA ROSA CA
95402

EUREKA CA
955021006

EUREKA CA 95501

(707)542-4862

(707)443-6371

(707)442-2620

SCHULTZ, KELLEY

KOHLER, WES

BSAIBASS, HIKMAT

Resident
Engineer

(707)459-6234

(707)925-1055

(707)485-5479

 $334,777

 $445,524

 $141,001

Bid Amt + CCOs

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

Work This Month
06/05/03

06/10/03

06/18/03

Awarded

06/13/03

06/24/03

06/27/03

Approved

09/16/03

Est Comp
0

0

0

%Time

0

0

0

% Work 

 

 

 

Message

01-426904

01-421014

01-418204

Contract Num

ACST-Q101-(035)

  

  

PHG-Q101-(035)

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 639

P O BOX 1006

115 REDMOND RD

21340 BACHTEL RD

P.O. BOX 40

20 WEST SCHOOL
WAY

WILLITS, CA
95490

LEGGETT, CA
95585

REDWOOD VALLEY,
CA  95470

SWPPP
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07/30/03

01District

 $0 $48,925,940 $113,214,112

01-MEN-162-32.3/34

01-VAR--/0

01-VAR--/0

Location

Fed Aid

HM1

HM4

HM3

Program Code
IN MENDOCINO COUNTY
NEAR COVELO
FROM 0.3 KM EAST OF
LITTLE SLU
BRIDGE TO SHORT CREEK
BRIDGE

IN HUMBOLDT,
MENDOCINO, TRINITY
AND       LAKE
COUNTIES AT VARIOUS
LOCATIONS

IN HUMBOLDT AND
SISKIYOU COUNTIES
    AT VARIOUS
LOCATIONS

Description and

ASPHALT CONCRETE
SURFACING

REPLACE REFLECTIVE
PAVEMENT MARKERS

TREAT BRIDGE DECK

Type Of Work

MENDOCINO
CONSTRUCTION
  SERVICES INC

CHRISP COMPANY

DE BRUIN
CONSTRUCTION AND
   RESTORATION

Contractor

WILLITS CA 95490

FREMONT CA 94539

FRENCH CAMP CA
95231

(707)459-2377

(510)656-2840

(209)982-0950

KOHLER, WES

KOHLER, WES

CHURCH, KEVIN

Resident
Engineer

(707)925-1055

(707)925-1055

(707)923-4591

 $350,345

 $250,600

 $229,243

Bid Amt + CCOs

 $336,415

 $0

 $0

Comp To  date

 $0

 $0

 $0

Work This Month
05/20/03

04/14/03

06/18/03

Awarded

06/03/03

04/25/03

06/30/03

Approved

07/24/03

07/15/03

Est Comp
15

0

0

%Time

96

0

0

% Work 

 

 

 

Message

01-420914

01-439504

01-436104

Contract Num

  

  

  

  

  

  

  

  

  

Totals: Work This Month:Completed to Date:Authorized Final Amt:

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 1517

P O BOX 1368

P O BOX 1355

68601 N HWY 101

68601 N. HWY 101

1500 REDWOOD
DRIVE

LEGGETT, CA
95585

LEGGETT, CA
95585

GARBERVILLE, CA
95542

SWPPP
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